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ALBION-SHERIDAN WORKING SCHEDULE 
• updated 6/26/95 

SNL package signed 

SNL package mailed 

Negotiation Kick-off Meeting 

Good Faith Offer Due 

Additional 60 days negotiating ends (if GFO) 

Issue final CD 

CD lodged 

PRPs Notify EPA- of Supervising Contractor 
(10 d. from lodging) 

"Approval" of design contractor 

Authorization-to proceed with RD 

RD Workplan sumbittal 

(60 d. from auth. to proceed w/ RD) 

EPA/State/RDO comments 

EPA approval 

Pre-design field work 

Pre-design Studies Report submittal 

EPA/State/RDO comments 

EPA approval 
Preliminary Design submittal 

(45 d. from approval of Pre-design 
Studies Report) 

EPA/State/RDO comments 

Intermediate Design meeting 
(30 d. from receipt of comments) 

Final Design submittal 
(30 d. after meeting) 

Dec. 1995 

Dec. 1995 

Feb. 1996 

Mar. 1996 

Apr. 1996 

June 19 96 

July 1996 

Aug. 1996 

Sept. 1996 

Nov. 1997 

Dec. 1997 

Jan. 1997 

Feb. 1997 . 

EPA/State/RDO comments March 19 97 



EPA approval of Final Design 

RA Workplan 

(30 d. after RD approval) 

Authorization to proceed with RA 

Award construction contracts 

Pfe-construction inspection & meeting , 

Start on-site construction 

March 1997 

April 1997 

May 19 97 

May/June 19 97 

June/July 1997 

July 1997 
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ALBION SHERIDAN TOWNSHIP LANDFILL 

AGENDA 

RD/RA KICKOFF MEETING, JUNE 28, 1995, CHICAGO, ILLINOIS 

I. INTRODUCTION 

II. SITE BACKGROUND AND OVERVIEW OF U.S. EPA AND STATE RESPONSE 
ACTIONS TO DATE 

III. U.S. EPA ENFORCEMENT ACTIVITIES AND REVIEW OF LIABILITY 
EVIDENCE 

IV. EXPECTED RD/RA RESPONSE ACTIVITIES 

V. STRUCTURE AND SCHEDULE OF RD/RA NEGOTIATIONS 

VI. QUESTIONS 

VII. TIME FOR PRPS TO MEET ON THEIR OWN 


